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June 25,2008 Geolnsight Project 2491-001 

Frank Gardner 
U.S. Environmental Protection Agency 
One Congress Street, Suite 1100-HBR 
Boston, Massachusetts 02114-2023 

a.b 
h 

RE: Forty Eighth Progress Report 
Administrative Order on Consent for Removal Action 
Wells G&H Superfimd Site 
Olympia Nominee Tmst Property 
60 Olympia Avenue 
Wobum, Massachusetts 
CERCLA Docket # 01-2004-0059 

Dear Mr. Gardner: 

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities completed at 
60 Olympia Avenue in Wobum, Massachusetts (the Site) during the forty eighth progress report 
period (May 21, 2008 to June 21, 2008). This report was prepared in accordance with the 
June 21, 2004 United States Environmental Protection Agency (USEPA) Administrative Order 
on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the "Order"). The report 
was prepared by Geolnsight at the request of Olympia Nom.inee Tmst, current owner of the 
60 Olympia Avenue property. 

Please find the attached Work Plan Implementation Schedule (the "Schedule"), The status of 
specific tasks is presented below. 

.Additional Activities 

Based upon discussions with USEPA during a project meeting on December 20, 2007, a focused 
Scope of Work (SOW) was submitted on March 14, 2008 that outlined the proposed approach to 
characterize the extent of elevated concentrations of chlorinated VOCs in ground water to the 
east of the treatment cell and perform additional permanganate injection events within the 
treatment cell. Geolnsight discussed comments on the SOW provided by USEPA with Frank 
Gardner on April 18, 2008. Based upon this discussion, Geolnsight prepared an addendum to the 
SOW that was submitted on May 2, 2008. USEPA approved the SOW and Addendum via email 
on May 16, 2008. 
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Sodium permanganate injections were completed May 20, 21, and 22, 2008. Approximately 
3,200 gallons of 5 percent sodium permanganate solution were injected via direct push, pressure 
injection, and gravity injection methods in accordance with the SOW. 

Characterization activities were completed June 9, 10, and 11, 2008 in accordance with the 
SOW. Sixteen borings were advanced to depths of 12 to 16 feet below ground surface east of the 
treatment cell. 

Injection and characterization information collected during the SOW activities will be discussed 
with Frank Gardner of the USEPA diuing an upcoming meeting scheduled for July 10, 2008. 

Permanganate Monitoring 

To evaluate the distribution of sodium permanganate after the May 2008 injection event, 
monitoring wells inside and outside the ti-eatment cell (i.e., MW-200 series) were monitored for 
the presence of permanganate (i.e., purple color) on Jime 11, 2008. Monitoring wells were 
visually monitored for color using a peristaltic pump and clear tubing. Observations made 
during the monitoring event will be discussed with the USEPA during the upcoming meeting. 

Please contact us at 978-692-1114 if you have questions regarding the content of this progress 
report. 

Sincerely, 
GEOINSIGHT, INC. 

Christene A. Binger 

Senior Hydrogeologist 

cc: Chub Whitten, Olympia Nominee Tmst 
David P. Rosenblatt, Esq., Bums & Levinson LLP 

Attachments: 
Work Plan Implemenation Schedule 

Webster, P.G., L.S.P. 
Senior Associate 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA AVENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION SCHEDULE 
Permits 
Submit permit application to Massachusetts 
Water Resources Authority (MWRA) to drive 
sheet pile and continue construction activities. 
MWRA Approval 

Completed October 2004 

October 26, 2004 

Site Preparation 
Bridge Enhancements for Sheet Pile Crane 
Bmsh Clearing 

Completed November 2004 

Sheet Pile Installation Completed January 2005 

Injection Well and Trench Installation 
Trenching Horizontal Wells (5 days) 
Drilling Vertical Wells (10 days) 

Monitoring Well Installation 
Additional Injection Wells 

Completed January 2005 

Completed February 2005 
Completed August 2005 

Installation of Liquid Permanganate 
Delivery System 
Staging Area for Permanganate Storage 

Delivery of Permanganate (70 dmms total) 
Delivery of Permanganate (70 dmms total) 
Delivery of Permanganate (21 dmms total) 
Delivery of Permanganate (4 dmms total) 

Completed May 2005 

May 11, 2005 and June 10, 2005 
October 7, 2005 and October 28, 2005 

December 2, 2005 
September 5, 2007 

Up to 20 Injection Events - Dependent on 
Site Monitoring 
(1,000 gallons of 40 percent NaMn04 per 
event) 

Focused Injection Event 
(220 gallons of 40 percent NaMn04) 

(3,200 gallons of 5 percent NaMnQ4) 

1'' Injection: September 1, 2005 (Trench) 
2"" Injection: September 15, 2005(Trench) 
3"̂  Injection: September 29, 2005 (Wells) 
4'*" Injection: October 13, 2005 (Trench) 
5* Injection: November 3, 2005 (Wells) 

6*̂^ Injection: November 10, 2005 (Trench) 
7''' Injection: November 22, 2005 (Wells) 

8"" Injection: December 16, 2005 
(Wells/Trench) 

9* Injection: September 6, 2007 (Wells) 

10 '̂' Injection: May 20 to 22. 2008 
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WORK FLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA AVENUE 

WOBURN, MASSACHUSETTS 

! TASK DESCRIPTION 
[ Ground Water Monitoring 
: 2005 Baseline Comprehensive Sampling Event 

Focused Sampling Events 

1 

2006 Comprehensive Sampling Event 

Focused Sampling Events 

2007 Comprehensive Sampling Event 

Focused Sampling Event 

2008 Comprehensive Sampling Event 
1 

Additional Assessment Activities included in 
November 28, 2006 Scope of Work 

Subsurface Investigation Activities 

Focused Ground Water Sampling Event 

Additional Assessment Activities included in 
March 14, 2008 Scope of Work 

Subsurface Investigation Activities 

SCHEDULE 

April 13 and 14, 2005 

September 13, 2005 
January 11,2006 
Febmary 9, 2006 
March 10,2006 

April 24, 25, and 26, 2006 

July 19, 2006 
August 31, 2006 

September 28, 2006 
October 30, 2006 

December 14, 2006 
March 28, 2007 

April 24, 25, 26, 2007 

November 5, 2007 

April 22, 23, 24, 2008 

May 14 to 18,2007 

June 18,2007 

June 9 to 11,2008 
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